HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT MEETING January 23, 2014

Expected Agency Submittal of Comments
Submittal | Date for Water
ltem | Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Document Review Period Completed
Final Third Five Year Review of
1 Basewide |Remedial Actions 11/7/13 n/a
Final Design Plan, Sanitary Sewer and
2 E Storm Draings (RAD) 11/12/13 n/a
Final Execution Plan, Sanitary Sewer
3 E and Storm Draings (RAD) 11/12/13 n/a
1/8/14 no 1/8/14 no
4 B, D-1, G |Draft Hot Spot RACR Addendum 11/15/13 1/7/14 comment 1/7/14 | comment 1/8/14
Final Petroleum Hydrocarbon Project
5 C Work Plan 11/15/13 n/a
6 uc-3 Parcel UC-3 ROD RTCs 11/22/13 12/6/13 12/26/13 12/17/13 12/17/18
7 E ISTR Final IR-03 Pilot Study Design 11/25/13 n/a
Final Addendum 1 to Final Remedial
8 B Action Work Plan 12/5/13 n/a
Replacement Pages for Final Tech
Memo for RAD Data Gap Investigation
9 F Phase 2b 12/4/13 n/a
1/7/14;
10 E Draft FSS, Former Building 517 Site 12/5/13 1/6/13 1/8/14
11 E Final Record of Decision 12/30/13 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT MEETING January 23, 2014

Expected Agency Submittal of Comments
Submittal | Date for Water
ltem | Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Documents Currently Under Review
Draft Final Project Work Plan TPH
1 E Corrective Action Implementation 11/29/13 1/13/14
2 E Draft Pot-Hole Area Tech Memo 12/12/13 1/13/14 1/13/14 1/13/14 | pending 1/16/14
3 E-2 Draft Hot Spot RA Work Plan 12/17/13 2/3/14
Draft SUPR for Survey Units 319, 320,
4 C 321, and 322 12/18/13 1/17/14
Draft SUPR for Survey Units 312, 314,
5 C 315, and 317 12/19/13 1/20/14
6 D-1 Final RAD RACR- North 1/14/14 2/18/14
Undergoing
7 ucC-3 Final ROD 1/15/14 n/a signatures
8 F Final FSS Gun Mole Pier 1/18/14 2/18/14
9 D-1 Final RAWP Non-Rad (Durable Cover) 1/20/14 n/a
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

BCT MEETING January 23, 2014

Expected Agency Submittal of Comments
Submittal | Date for Water
ltem | Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
Documents for Upcoming Review (next 3 months)

1 G Final RACR 1/23/14 n/a Date Tentative

45 days from
2 C Draft ESD 2/11/14 |submittal date | Date Tentative

45 days from
3 |Basewide [Draft CIP (Public) 2/14/14 |submittal date | Date Tentative
4 UC-1,2 |Annual O & M Report 2/16/14 n/a Date Tentative
5 B, D-1, G |Final Hot Spot RACR Addendum 2/18/14 n/a Date Tentative
6 G Final O&M Plan 2/20/14 n/a Date Tentative

New Date TBD
pending
receipt of
agency

7 E Final Pot-Hole Area Tech Memo 3/3/14 n/a comments
8 E-2 Final Hot Spot RA Work Plan 3/5/14 n/a Date Tentative

30 days from
9 UC-1 Draft Soil Vapor Tech Memo 3/11/14 | submittal date | Date Tentative
10 E Draft ISS Design 3/14/14 Date Tentative

30 days from
11 E-2 Draft Final Remedial Design 3/14/14 | submittal date | Date Tentative
12 C Final ESD 3/24/14 n/a Date Tentative
13 E Final ISS Design 4/4/18 n/a

30 days from
14 D-1 Draft RAD RACR - South 4/9/14 | submittal date [ Date Tentative
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
BCT MEETING January 23, 2014

Expected Agency Submittal of Comments
Submittal | Date for Water
ltem | Parcel Document Name Date Comments Notes EPA DTSC Board | City of SF
30 days from
15 E-2 Draft Landfill Gas Evaluation Report 4/14/14 |submittal date | Date Tentative
45 days from
16 F Draft RAD Addendum to FS 4/24/14 |submittal date | Date Tentative
17 UC-1 Final Soil Vapor Tech Memo 4/28/14 n/a Date Tentative
Quarterly Landfill Gas Monitoring Report
18 E-2 1Q 2014 4/28/14 n/a Date Tentative
Semiannual Groundwater Monitoring

19 Basewide |Report (Quarter 3 and 4, 2013) 4/30/14 n/a Date Tentative

CDPH California Department of Public Health n/a Not applicable

DTSC Department of Toxic Substances Control RI Remedial investigation

EPA U.S. Environmental Protection Agency RTC Response to comment

FOSL Finding of suitability to lease SF San Francisco

FOST Finding of suitability to transfer TCRA Time critical removal action

FS Feasibility study TPH Total petroleum hydrocarbon

FSS Final Status Survey Water Board San Francisco Bay Regional Water Quality Control Board
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